A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

www.gp.com
March 15, 2014

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, February 2014

Dear Jim:

Attached is the 84" monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS).
The monthly progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.

Sincerely,

L. Chase Fortenbeyy;

Senior Remedia#on Project Manager
Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments

ccC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Jeff Keiser, CH2M HILL
Todd King, CDM-Smith
Todd Goeks, NOAA
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Jessica Winter, NOAA

Julie Sims, NOAA

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #84, FEBRUARY 2014

Significant Developments and Activities during the Period:

On February 6, 18, and 25, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants
participated in conference call meetings to discuss comments received on the
September 20, 2013 revised Draft Area 2 SRI Report as they apply to the SRI reports in
both Areas 2 and 3.

On February 5, 2014, Georgia-Pacific submitted a letter requesting an extended due date
of March 28, 2014 for the Draft Area 3 SRI Report.

On February 11, 2014, USEPA approved the March 28, 2014 due date extension for the
Draft Area 3 SRI Report.

On February 15, 2014, Georgia-Pacific submitted the Monthly Progress Report for January
2013 (Report #83). A CD containing analytical data results from the split sampling activities
conducted with USEPA GLNPO at the Otsego Dam in December 2013 was submitted to
USEPA and MDEQ with that report.

On February 18, 2014, USEPA and Georgia-Pacific participated in a conference call
meeting to discuss incorporation of ARARs into the revised Area 1 FS.

On February 27, 2014, Georgia-Pacific received a letter indicating USEPA’s disapproval of
and final comments on the September 20, 2013 revised Draft Area 2 SRI Report.

On February 28, 2014, AMEC, on behalf of Georgia-Pacific, transmitted a crosswalk
database file to NOAA which contained sample data collected in Area 3 in 2013.
Georgia-Pacific awaits the following:
— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.

— USEPA and MDEQ final comments on the revised Draft Area 1 FS, submitted
July 29, 2013.

— MDEQ final comments on the revised Draft Area 2 SRl Report, submitted
September 20, 2013.

Data Collected and Field Activities Conducted during the Period

None.

Laboratory Data Received during the Period

None.

Problems

None.

Actions Taken to Correct Problems

NA.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #84, FEBRUARY 2014

Developments Anticipated during the Next Two Reporting Periods

Georgia-Pacific anticipates receipt of USEPA and MDEQ final comments on the revised Draft
Area 1 FS and MDEQ final comments on the revised Draft Area 2 SRI Report.

Georgia-Pacific anticipates submittal of an update to the project master schedule, pending
discussions with USEPA and MDEQ in March.

Georgia-Pacific anticipates completion of the bank maintenance in the Plainwell No. 2 Dam
Area, weather permitting. Georgia-Pacific also anticipates scheduling and conducting a
collaborative inspection of the banks and restored habitats with USEPA and the Trustees
once the remaining bank maintenance has been completed since it is how past the third
year anniversary of the Notice of Completion of Work for the Plainwell No. 2 Dam Area
(March 1, 2014).

Georgia-Pacific anticipates completion of additional reconnaissance activities in Area 4,
weather permitting.
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